

College Catalog Workstream Report

December 6, 2024

Committee Members:

Fran Pease (lead)

Mai Aly

Mary Ellen Carroll

Matt Kelley

Ian Schappe

Scott Schappe

Matt Wamboldt

- The Catalog Team has finished the initial “warming period” tasks.
- Coursedog is reviewing the data and reformatting for their system.
- Coursedog and the Catalog Team will meet on December 12 for an official kick-off meeting with the project manager and data engineer.
- Our goal is to complete the work for both curriculum and catalog management systems by June 1, 2025, with the 25-26 College Catalog.